



Dr. V.P.S.S.M's
Padmabhooshan Vasantraodada Patil Institute of Technology,
Budhgaon – 416 304.
Department of Computer Science And Engineering

Weekly Project Progress Report

Duration : from to

• **Brief Note on Work Done in the Duration**

During the first week, the project idea and objectives were finalized. The project **Grow_up – Founder-Investor Matching & Deal Management Platform** was selected for development. Initial research was conducted on startup funding ecosystems, investor-founder networking platforms, and deal management systems. Major modules such as User Authentication, Founder & Investor Profiles, Matching System, Deal Management, Real-time Chat, Appointments, Analytics Dashboard, and Notification System were identified.

• **Details of Visits**

A meeting was conducted with the project guide to discuss the project scope and overall architecture. Guidance was provided regarding technology selection, module division, and development planning.

• **Target Set for the Work to be Carried Out in the Next Week**

Setup development environment

Install Node.js, MongoDB, React, and required packages

Create project repository and folder structure

Design system architecture

Students:-

- Diksha Dinkar Salunkhe
- Shreyas Shankar Patil
- Pranoti Jaysing Patil

Guide Sign



Dr.V.P.S.S.M's
Padmabhooshan Vasanttraodada Patil Institute of Technology,
Budhgaon – 416 304.
Department of Computer Science And Engineering

Weekly Project Progress Report

Duration : from to

• Brief Note on Work Done in the Duration

During the second week, the development environment was configured successfully. Backend and frontend project structures were created using Express.js and React. MongoDB database setup was completed, and Git version control was configured for project management.

• Details of Visits

A review meeting was held with the project mentor regarding project setup and folder organization. Suggestions were provided for maintaining clean architecture and reusable components.

• Target Set for the Work to be Carried Out in the Next Week

- Design database schema
- Create MongoDB collections
- Configure backend server
- Establish database connectivity

Students:-

- Diksha Dinkar Salunkhe
- Shreyas Shankar Patil
- Pranoti Jaysing Patil

Guide Sign



Dr.V.P.S.S.M's
Padmabhooshan Vasantraodada Patil Institute of Technology,
Budhgaon – 416 304.
Department of Computer Science And Engineering

Weekly Project Progress Report

Duration : from to

• **Brief Note on Work Done in the Duration**

During the third week, database schema design and system architecture were completed. Collections such as Users, Founder Profiles, Investor Profiles, Deals, Appointments, Messages, Conversations, Notifications, and Funding Records were identified and structured.

• **Details of Visits**

The database design and architecture were reviewed with the project guide. Recommendations were provided regarding scalability, security, and data relationships.

• **Target Set for the Work to be Carried Out in the Next Week**

- Initialize authentication module
- Create user registration functionality
- Implement login system
- Configure JWT authentication

Students:-

- Diksha Dinkar Salunkhe
- Shreyas Shankar Patil
- Pranoti Jaysing Patil

Guide Sign



Dr.V.P.S.S.M's
Padmabhooshan Vasanttraodada Patil Institute of Technology,
Budhgaon – 416 304.
Department of Computer Science And Engineering

Weekly Project Progress Report

Duration : from to

• Brief Note on Work Done in the Duration

During the fourth week, the authentication module development was started. User registration and login page designs were created. JWT-based authentication planning and role-based access control mechanisms were prepared.

• Details of Visits

A meeting was conducted with the mentor to discuss authentication security and user role management strategies.

• Target Set for the Work to be Carried Out in the Next Week

- Complete registration module
- Implement login functionality
- Add password encryption
- Validate user credentials

Students:-

- Diksha Dinkar Salunkhe
- Shreyas Shankar Patil
- Pranoti Jaysing Patil

Guide Sign



Dr.V.P.S.S.M's
Padmabhooshan Vasantraodada Patil Institute of Technology,
Budhgaon – 416 304.
Department of Computer Science And Engineering

Weekly Project Progress Report

Duration : from to

• Brief Note on Work Done in the Duration

During the fifth week, user registration and login functionality were completed successfully. Password encryption using bcrypt and JWT token generation were implemented. Form validations and error handling mechanisms were added.

• Details of Visits

The authentication workflow was reviewed with the project guide. Suggestions were provided for improving security and user experience..

• Target Set for the Work to be Carried Out in the Next Week

- Develop Founder Profile module
- Create Investor Profile module
- Implement profile verification
- Design profile interfaces

Students:-

- Diksha Dinkar Salunkhe
- Shreyas Shankar Patil
- Pranoti Jaysing Patil

Guide Sign



Dr.V.P.S.S.M's
Padmabhooshan Vasanttraodada Patil Institute of Technology,
Budhgaon – 416 304.
Department of Computer Science And Engineering

Weekly Project Progress Report

Duration : from to

• Brief Note on Work Done in the Duration

During the sixth week, Founder and Investor Profile modules were developed. Forms were created to collect startup information, business sectors, funding requirements, investment interests, and portfolio details. Profile validation mechanisms were implemented to ensure accurate

• Details of Visits

A discussion was held with the project guide regarding profile structure and data collection requirements. Suggestions were provided to improve profile completeness and verification procedures.

• Target Set for the Work to be Carried Out in the Next Week

- Implement profile verification
- Add document upload functionality
- Support KYC verification
- Improve profile management

Students:-

- Diksha Dinkar Salunkhe
- Shreyas Shankar Patil
- Pranoti Jaysing Patil

Guide Sign



Dr.V.P.S.S.M's
Padmabhooshan Vasanttraodada Patil Institute of Technology,
Budhgaon – 416 304.
Department of Computer Science And Engineering

Weekly Project Progress Report

Duration : from to

• Brief Note on Work Done in the Duration

During the seventh week, profile verification features were integrated into the system. Support for PAN verification, KYC documents, and investor profile validation was implemented. Document upload functionality using Cloudinary was also added.

• Details of Visits

A review meeting was conducted with the mentor regarding profile verification and document security. Recommendations were provided to improve validation and file management.

• Target Set for the Work to be Carried Out in the Next Week

- Develop Founder-Investor Matching module
- Create matching service
- Define matching criteria
- Implement recommendation logic

Students:-

- Diksha Dinkar Salunkhe
- Shreyas Shankar Patil
- Pranoti Jaysing Patil

Guide Sign



Dr.V.P.S.S.M's
Padmabhooshan Vasanttraodada Patil Institute of Technology,
Budhgaon – 416 304.
Department of Computer Science And Engineering

Weekly Project Progress Report

Duration : from to

• Brief Note on Work Done in the Duration

During the eighth week, the Founder-Investor Matching module development was started. Matching criteria based on investment sectors, funding preferences, startup stages, and investment ranges were identified and implemented.

• Details of Visits

A meeting was conducted with the project guide to review the matching strategy. Suggestions were provided regarding recommendation accuracy and filtering mechanisms.

• Target Set for the Work to be Carried Out in the Next Week

- Complete matching algorithm
- Implement investor recommendations
- Add search functionality
- Improve matching performance

Students:-

- Diksha Dinkar Salunkhe
- Shreyas Shankar Patil
- Pranoti Jaysing Patil

Guide Sign



Dr.V.P.S.S.M's
Padmabhooshan Vasanttraodada Patil Institute of Technology,
Budhgaon – 416 304.
Department of Computer Science And Engineering

Weekly Project Progress Report

Duration : from to

• Brief Note on Work Done in the Duration

During the ninth week, the matching algorithm was completed successfully. Founders were able to receive investor recommendations based on profile compatibility. Search and filtering options were implemented for efficient matching.

• Details of Visits

A review meeting was held with the mentor regarding recommendation quality and search functionality. Feedback was provided for improving matching relevance.

• Target Set for the Work to be Carried Out in the Next Week

- Develop Watchlist module
- Save preferred investors
- Manage watchlist records
- Improve recommendation tracking

Students:-

- Diksha Dinkar Salunkhe
- Shreyas Shankar Patil
- Pranoti Jaysing Patil

Guide Sign



Dr.V.P.S.S.M's
Padmabhooshan Vasanttraodada Patil Institute of Technology,
Budhgaon – 416 304.
Department of Computer Science And Engineering

Weekly Project Progress Report

Duration : from to

• Brief Note on Work Done in the Duration

During the tenth week, the Watchlist module was developed. Investors and startups could be added to personalized watchlists for future interactions. Management features were implemented for updating and organizing watchlist records.

• Details of Visits

A discussion was conducted with the project guide regarding watchlist management and user engagement features.

• Target Set for the Work to be Carried Out in the Next Week

- Develop Chat module
- Create conversation management
- Implement messaging APIs
- Design chat interface

Students:-

- Diksha Dinkar Salunkhe
- Shreyas Shankar Patil
- Pranoti Jaysing Patil

Guide Sign



Dr.V.P.S.S.M's
Padmabhooshan Vasanttraodada Patil Institute of Technology,
Budhgaon – 416 304.
Department of Computer Science And Engineering

Weekly Project Progress Report

Duration : from to

• Brief Note on Work Done in the Duration

During the eleventh week, the Real-Time Chat module was developed. Conversation and messaging models were created to support communication between founders and investors. Chat interfaces were designed for user interaction.

• Details of Visits

A meeting was conducted with the project mentor to review messaging architecture and database structure. Suggestions were provided regarding scalability and security.

• Target Set for the Work to be Carried Out in the Next Week

- Integrate Socket.io
- Enable real-time messaging
- Add notification support
- Improve chat experience

Students:-

- Diksha Dinkar Salunkhe
- Shreyas Shankar Patil
- Pranoti Jaysing Patil

Guide Sign



Dr.V.P.S.S.M's
Padmabhooshan Vasantraodada Patil Institute of Technology,
Budhgaon – 416 304.
Department of Computer Science And Engineering

Weekly Project Progress Report

Duration : from to

• Brief Note on Work Done in the Duration

During the twelfth week, visitor checkout functionality was implemented. Visitors could be checked out directly from the management module, and checkout time was recorded automatically. Visitor history tracking and editing features were also added to provide better control over visitor records.

• Details of Visits

A meeting was conducted with the project mentor to review messaging architecture and database structure. Suggestions were provided regarding scalability and security.

• Target Set for the Work to be Carried Out in the Next Week

- Develop Appointment module
- Schedule meetings
- Integrate Google Meet
- Manage appointment records

Students:-

- Diksha Dinkar Salunkhe
- Shreyas Shankar Patil
- Pranoti Jaysing Patil

Guide Sign



Dr.V.P.S.S.M's
Padmabhooshan Vasantraodada Patil Institute of Technology,
Budhgaon – 416 304.
Department of Computer Science And Engineering

Weekly Project Progress Report

Duration : from to

• Brief Note on Work Done in the Duration

During the twelfth week, Socket.io integration was completed successfully. Real-time messaging functionality was implemented, enabling instant communication between users. Notification support was also added to improve responsiveness.

• Details of Visits

A discussion was held with the mentor regarding appointment scheduling workflows and meeting management features.

• Target Set for the Work to be Carried Out in the Next Week

- Complete Google Meet integration
- Implement calendar management
- Add appointment notifications
- Improve scheduling process

Students:-

- Diksha Dinkar Salunkhe
- Shreyas Shankar Patil
- Pranoti Jaysing Patil

Guide Sign



Dr.V.P.S.S.M's
Padmabhooshan Vasanttraodada Patil Institute of Technology,
Budhgaon – 416 304.
Department of Computer Science And Engineering

Weekly Project Progress Report

Duration : from to

• Brief Note on Work Done in the Duration

During the fourteenth week, Google Meet integration and appointment scheduling functionalities were completed. Meeting links were generated automatically, and appointment notifications were delivered to users.

• Details of Visits

During the fourteenth week, Google Meet integration and appointment scheduling functionalities were completed. Meeting links were generated automatically, and appointment notifications were delivered to users.

• Target Set for the Work to be Carried Out in the Next Week

- Develop Deal Management module
- Create deal records
- Implement offer management
- Design deal workflow

Students:-

- Diksha Dinkar Salunkhe
- Shreyas Shankar Patil
- Pranoti Jaysing Patil

Guide Sign



Dr.V.P.S.S.M's
Padmabhooshan Vasanttraodada Patil Institute of Technology,
Budhgaon – 416 304.
Department of Computer Science And Engineering

Weekly Project Progress Report

Duration : from to

• Brief Note on Work Done in the Duration

During the fifteenth week, the Deal Management module development was started. Features were implemented to create investment deals, manage offers, and track funding opportunities. Deal status management structures were also prepared.

• Details of Visits

A meeting was conducted with the mentor regarding deal lifecycle management and investment workflows.

• Target Set for the Work to be Carried Out in the Next Week

- Complete deal management functionality
- Add counter-offer support
- Implement deal tracking
- Improve deal security

Students:-

- Diksha Dinkar Salunkhe
- Shreyas Shankar Patil
- Pranoti Jaysing Patil

Guide Sign



Dr.V.P.S.S.M's
Padmabhooshan Vasanttraodada Patil Institute of Technology,
Budhgaon – 416 304.
Department of Computer Science And Engineering

Weekly Project Progress Report

Duration : from to

• Brief Note on Work Done in the Duration

During the sixteenth week, Deal Management functionality was completed. Users could create deals, submit counter-offers, and track deal progress through various stages such as pending, accepted, rejected, and funded.

• Details of Visits

A review meeting was conducted with the project guide regarding deal management operations and security requirements.

• Target Set for the Work to be Carried Out in the Next Week

- Develop Funding module
- Track investment records
- Create funding analytics
- Improve financial monitoring

Students:-

- Diksha Dinkar Salunkhe
- Shreyas Shankar Patil
- Pranoti Jaysing Patil

Guide Sign



Dr.V.P.S.S.M's
Padmabhooshan Vasantraodada Patil Institute of Technology,
Budhgaon – 416 304.
Department of Computer Science And Engineering

Weekly Project Progress Report

Duration : from to

• Brief Note on Work Done in the Duration

During the seventeenth week, the Funding Management module was developed. Funding records were maintained, investment tracking was implemented, and funding-related analytics structures were created.

• Details of Visits

A meeting was held with the project mentor regarding funding record management and investment tracking accuracy.

- Develop Analytics Dashboard
- Create charts and graphs
- Display investment trends
- Generate business insights

Students:-

- Diksha Dinkar Salunkhe
- Shreyas Shankar Patil
- Pranoti Jaysing Patil

Guide Sign



Dr.V.P.S.S.M's
Padmabhooshan Vasanttraodada Patil Institute of Technology,
Budhgaon – 416 304.
Department of Computer Science And Engineering

Weekly Project Progress Report

Duration : from to

• Brief Note on Work Done in the Duration

During the eighteenth week, the Analytics Dashboard module was developed. Interactive charts and graphs were integrated to display investment growth, sector-wise performance, funding trends, and investor statistics.

• Details of Visits

A review meeting was conducted regarding dashboard analytics and visualization quality. Suggestions were provided to improve user understanding of data.

• Target Set for the Work to be Carried Out in the Next Week

- Improve dashboard analytics
- Add advanced reports
- Generate performance metrics
- Enhance data visualization

Students:-

- Diksha Dinkar Salunkhe
- Shreyas Shankar Patil
- Pranoti Jaysing Patil

Guide Sign



Dr.V.P.S.S.M's
Padmabhooshan Vasantodada Patil Institute of Technology,
Budhgaon – 416 304.
Department of Computer Science And Engineering

Weekly Project Progress Report

Duration : from to

• Brief Note on Work Done in the Duration

During the nineteenth week, advanced analytics and reporting features were implemented. Multiple performance metrics and trend analysis reports were generated for founders and investors.

• Details of Visits

A discussion was held with the mentor regarding report generation and dashboard optimization.

• Target Set for the Work to be Carried Out in the Next Week

- Develop Notification module
- Create notification system
- Track activities
- Improve user engagement

Students:-

- Diksha Dinkar Salunkhe
- Shreyas Shankar Patil
- Pranoti Jaysing Patil

Guide Sign



Dr.V.P.S.S.M's
Padmabhooshan Vasanttraodada Patil Institute of Technology,
Budhgaon – 416 304.
Department of Computer Science And Engineering

Weekly Project Progress Report

Duration : from to

• Brief Note on Work Done in the Duration

During the twentieth week, the Notification module was developed. Real-time notifications were implemented for messages, appointments, deals, and funding activities. Notification history management was also added.

• Details of Visits

A review meeting was conducted regarding notification workflows and activity tracking mechanisms.

• Target Set for the Work to be Carried Out in the Next Week

- Integrate all modules
- Perform system testing
- Fix identified issues
- Improve overall performance

Students:-

- Diksha Dinkar Salunkhe
- Shreyas Shankar Patil
- Pranoti Jaysing Patil

Guide Sign



Dr.V.P.S.S.M's
Padmabhooshan Vasanttraodada Patil Institute of Technology,
Budhgaon – 416 304.
Department of Computer Science And Engineering

Weekly Project Progress Report

Duration : from to

• Brief Note on Work Done in the Duration

During the twenty-first week, all major modules were integrated successfully. Functional testing was performed to verify communication between frontend, backend, database, and external services.

• Details of Visits

A meeting was held with the project guide to review system integration results and testing outcomes.

• Target Set for the Work to be Carried Out in the Next Week

- Conduct performance testing
- Optimize APIs
- Improve responsiveness
- Resolve bugs

Students:-

- Diksha Dinkar Salunkhe
- Shreyas Shankar Patil
- Pranoti Jaysing Patil
-

Guide Sign



Dr.V.P.S.S.M's
Padmabhooshan Vasanttraodada Patil Institute of Technology,
Budhgaon – 416 304.
Department of Computer Science And Engineering

Weekly Project Progress Report

Duration : from to

• Brief Note on Work Done in the Duration

During the twenty-second week, performance optimization activities were carried out. API response times were improved, frontend responsiveness was enhanced, and identified bugs were fixed.

• Details of Visits

The mentor reviewed optimization results and provided recommendations regarding deployment readiness.

• Target Set for the Work to be Carried Out in the Next Week

- Conduct final testing
- Validate all modules
- Prepare project documentation
- Create user manuals

Students:-

- Diksha Dinkar Salunkhe
- Shreyas Shankar Patil
- Pranoti Jaysing Patil

Guide Sign



Dr.V.P.S.S.M's
Padmabhooshan Vasanttraodada Patil Institute of Technology,
Budhgaon – 416 304.
Department of Computer Science And Engineering

Weekly Project Progress Report

Duration : from to

• Brief Note on Work Done in the Duration

During the twenty-third week, final testing and validation activities were completed. User documentation, technical documentation, and project reports were prepared. System functionality was verified across all modules.

• Details of Visits

A review meeting was conducted with the project guide regarding documentation quality and project completion status.

• Target Set for the Work to be Carried Out in the Next Week

- Finalize project
- Prepare presentation
- Create demonstration setup
- Complete deployment preparation

Students:-

- Diksha Dinkar Salunkhe
- Shreyas Shankar Patil
- Pranoti Jaysing Patil

Guide Sign



Dr.V.P.S.S.M's
Padmabhooshan Vasantraodada Patil Institute of Technology,
Budhgaon – 416 304.
Department of Computer Science And Engineering

Weekly Project Progress Report

Duration : from to

• Brief Note on Work Done in the Duration

During the twenty-fourth week, the Grow_up project was finalized successfully. Project presentation materials were prepared, demonstrations were conducted, and deployment readiness was verified. All modules including Authentication, Profiles, Matching System, Chat, Appointments, Deals, Funding, Analytics Dashboard, and Notifications were completed and tested. The project achieved its objectives of connecting founders and investors through a secure and efficient digital platform.

• Details of Visits

A final project review meeting was conducted with the project guide. Feedback regarding system implementation, usability, and future enhancements was received.

• Target Set for the Work to be Carried Out in the Next Week

- Implement AI-based matching recommendations
- Add startup success prediction
- Integrate email notification services
- Develop mobile application version
- Enhance analytics with machine learning features

Students:-

- Diksha Dinkar Salunkhe
- Shreyas Shankar Patil
- Pranoti Jaysing Patil

Guide Sign